Task	Team Member IC	Wk 1	Wk 2	Wk3	WK4	Wk5	Wk5	Wk7	Wk8	Wk9	Wk10	Wk11	Wk12	Wk13	Wk14	Wk15	Wk16	Wk17
Consider having questions from the school children		No			ļ				<u> </u>		<u> </u>	<u> </u>	ļ		ļ		↓	
Distribute Questionnaire to residents		Yes															—	
Distribute Vision Statent and info on a Neighbourhood Plan to business and stake-holders	PS,SG,JB	In hand	-				-							-		-		+
Building the evidence Base																	+	+
Evaluate results of the Residents Questionnaire	PS	Yes																
HBC Local Development Plans and strategies																	Ī	
Consult our Conservation Study for Roecliffe conducted by HBC in Dec 2008																		
Identify trees with TPOs and places of Scientific Interests																		
Writing the Neighbourhood Plan																	+	+
Identify key issues/themes for the plan to address		1	1				1	1						1		1	+	+
Meet local Planning Authority to identify strategic local policies			1													1		+
Develop clear aims for the Neighbourhood Plans																	+	+
Write planning policies and guidance																	1	+
Identify any projects or proposals for the neighbourhood area																		1
Consider allocation specific sites for different types of development																	1	1
																		1
Submitting the Plan																		1
Undertake pre-submission consultation	Formal 6 week consu											1						
Amend plan if necessary																		T
Prepare a consultation statement																	Ī	T
Prepare supporting statement on how the plan meets the basic conditions																		T
Submit the proposed N.P. to HBC]	1
Participate in the independent examination																		
HBC receives examiner's report																		
HBC considers examiner's recommendations and a decision is taken																	<u> </u>	\bot
Defenden																		+
Referendum USC assessing seferendum /including publishing the seferendum	1	1	1		1		1				1		1		1	1	+	+
HBC organise referendum (including publicising the referendum Preparation for referendum		1	1		1	1	1	 	1	1	1	1	1	1	1	1	+	+
Preparation for referendum Referendum takes place		1	1		1	1	1	 	1	1	1	1	1	1	1	1	+	+
neteretiuutit takes piace	1	1	1		1		1				1		1		1	1	+	+
Formal making of the Plan	+		1				1							1		1	+	+
If referendum is successful HBC formally make the plan			1			1	1	1						1		1	1	1
The same of the sa					İ				†		İ	†	İ		İ		†	1